

**FL4004 Progress Report
for the Month of January 1964**

OXC-6497
COPY 3 OF 3

I. General

This contract provides spare devices and sub-assemblies for systems produced under Contracts KD 3540, FL-4001, P. O. 13832 and P.O. 12393. In addition, three separate items: ECP-1 Nav. Panel Change; ECP-1 Reprogram Computer; and Scope Change #1 System Test Rack are included as part of this contract.

II. Work Accomplished - January

- A. Ordered piece parts for sub-assemblies are being received.
- B. Fabrication is continuing and some items have been delivered to stock.
- C. ECP-1 design effort continued and liaison with production commenced.
- D. An order was placed for the System Test Rack. Liaison was provided with our subcontractor.
- E. Progress to date has been satisfactory.

III. Work Scheduled - February

- A. A detail schedule is attached.

Sheet 1 - Major Devices
Sheet 2 - Sub-Assemblies
Sheet 3 - Inertial Components

- B. Continue effort on ECP-1.
- C. Continue spares production and delivery to bonded stock.

IV. Financial Status

A cost curve for January is attached.

V. Overtime

<u>Fiscal Period</u>	<u>No. of Weeks</u>	<u>Hrs. Requested</u>	<u>Hrs. Expended</u>
1 Jan. -26 Jan.	4	420	155
27 Jan. -23 Feb.	4	225	

VI. Attachments

A. FL-4004 FY-1964 Spares - Devices C. FL-4004 FY-1964 Inertial Components

B. FL-4004 FY-1964 Spares - Sub-assemblies D. FL-4004 Cost Curve

31 JAN 1964

 FLOW
 PROGRESS
 PROJECTED SLIPPAGE

[illegible]

COMMENTS:

PREPARED BY:
APPROVED BY:

SCHEDULE CONTROL NO. _____
SHEET NO. 1 OF 3

31 JAN 1964

☐ FLOW
☒ PROGRESS
☒ PROJECTED SLIPPAGE

330

PLATFORM

COUPLER

PLAT. ELEC.

COMPUTER

REPEAT & CONV.

357

PLATFORM

COUPLER

PLAT. ELEC.

SC & DM

COMMENTS:

Approved For Release 2002/09/03 : CIA-RDP89B00779A000300150017S

APPROVED BY: _____

SCHEDULE CONTROL NO. _____
SHEET NO. 2 OF 3

AS OF DATE:

31 JAN 1964

LEGEND:

 FLOW
 PROGRESS
 PROJECTED SLIPPAGE

Approved For Release 2002/09/03 : CIA-RDP69B00219R000300130
FL 4004 FY 64 SPARES - INER. COMP.
 PROGRAM PLANNING AND CONTROL

PROGRAM PLANNING AND CONTROL

1963

1964

330

MH GYROS

KEARFOTT GYROS

ACCELEROMETERS

357

MH GYROS

ACCELEROMETERS

COMMENTS:

Approved For Release 2002/09/03 : CIA-RDP89B00279R000300150017-3 SCHEDULE CONTROL NO. 3

APPROVED BY: _____

SHEET NO. 3 OF 3

Approved For Release 2002/09/03 : CIA-RDP69B00279R000300150017-9

STATINTL

Next 2 Page(s) In Document Exempt

Approved For Release 2002/09/03 : CIA-RDP69B00279R000300150017-9